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REMOVE AND REINSTALL 4' FENCE,
COST INCIDENTAL TO ENGINEER'S
FIELD OFFICE, ITEM AR150510

ENGINEER'S FIELD OFFICE,
CONTRACTOR'S SITE ACCESS FROM

ROUTE 38, ACTIVTIES INSIDE AIRPORT
OPERATIONS AREA TO BE CONTROLLED
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\ STAGE 1C TEMPORARY BARRICADES; TAXIWAY C
. TO BE CLOSED WHEN WORKING WITHIN 50" OF
\Ax»w,xv C ¢ (35' QUTSIDE PAVEMENT EDGE)
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TAXIWAY A

LATHING AND WARNING TAPE,
SEE DETAIL (TYP.)

EXISTING UNION PACIFIC
(CNW) RAILROAD

STAGE 1A, 1B AND 1C

NOTES:
~ STAGE 1 TO BEGIN AT NOTICE~TO-PROCEED.
~ ALL CONTRACTOR'S ACTIMITIES SHALL BE LIMITED TO THE STAGE 1 AREAS AS SHOWN.

~ ALL CONSTRUCTION EQUIPMENT WILL BE UMITED TO A HEIGHT OF 25 FEET UNLESS
PRIOR APPROVAL GIVEN BY THE ENGINEER.

~ SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 1:

- STAGE‘IAMUSTSTARTPHMWSTAGESWANDICSTART STAGES 18 AND 1C TO
START PRIOR TO STAGE 1A COMPLETI

~ STAGES 18 AND 1C TO BE COMPLETED SEQUENTIALLY.

— PLACE LATHING AND WARNING TAPE AND BARRICADES AS SHOWN.

~ INSTALL TEMPORARY SOIL EROSION CONTROL MEASURES AS REQUIRED.

— INSTALL APRON FRONTAGE STORM SEWER PIPE AND DRAINAGE STRUCTURES.
~ REMOVE EXISTING APRON FRONTAGE BITUMINOUS PAVEMENT AND UNDERCUT.
~ INSTALL GEOTEXTILE FABRIC OVER SUBGRADE IN APRON FRONTAGE AREA.

~ PLACE DRAINAGE LAYER IN APRON FRONTAGE AREA.

— MILL EXISTING TAXIWAY CRACKS WITHIN STAGE 1B AND 1C LIMITS AND PLACE
PAVEMENT MILLINGS IN APRON FRONTAGE AREA,

~ PLACE AGGREGATE BASE IN APRON FRONTAGE AREA.

— INSTALL. UNDERDRAINS IN APRON FRONTAGE AREA.

~ COMPLETE TAXIWAY PARTIAL DEPTH PATCHES WITHIN STAGE 1B AND 1C LIMITS.

~ OVERLAY TAXIWAY PAVEMENTS WITHIN STAGE 18 AND 1C LIMITS

~ CONSTRUCT APRON FRONTAGE BITUMINOUS PAVEMENT.

- FILL SHOULDERS ALONG TAXIWAY PAVEMENT EDGES WITHIN STAGE 1B AND 1C LIMITS.
— REGRADE APRON FRONTAGE SHOULDER AND SWALE,

~ PLACE TOPSOIL, SEEDING AND MULCHING WITHIN TAXIWAY STAGE 1B AND 1C LMITS
AND APRON FRONTAGE A

- PLACE TAXIWAY PAVEMENT MARKINGS AND RETROFLECTIVE TAXIWAY EDGE MARKERS
WITHIN STAGE 1B AND 1C LIMITS, (SEE STAGE ZA NOTES.)

~ REMOVE ANY REMAINING DEBRIS AND SWEEP PAVEMENTS WITHIN ALL STAGE 1 UMITS.
~ REMOVE LATHING AND WARNING TAPE AND BARRICADES.
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COST INCIDENTAL TO ENGINEER'S
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CONTRACTOR'S TAXIWAY £ ACCESS FROM
ROUTE 38, ACTIVITIES INSIDE AIRPORT

OPERATIONS AREA TO BE CONTROLLED

Q\NTRACTQR&&:FAGE 28-ACCESS - R Y
Roum TRAETOR—T0-PROVIDE—AXWAY € T Y 7 \M\
GER-WHEN CROSSING ACTIVE " % \
fgﬂﬁo PAVEMENTS, SEE SHEET 4 §\
Pk

CONTRACTOR'S SQUTH
EQUIPMENT STORAGE AND
PARKING AREA, RESEED AT
STAGE COMPLETION

CONTRACTOR'S TAXIWAY E

{SOUTH) HAUL ROUTE,
ITEM 150540, SEE DETAIL\ .
.
o

e

JAXIWAY E

-------—--------—----1

¥ RUNWAY 12-30 &
8

125

TAXIWAY_ A

RUNWAY HOLD
MARKING (SEE DETAIL)
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TAPE, SEE DETAIL (TYP.)
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AND 2C ‘ONLY, SEE NOTES
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TEMPORARY
BARRICADES,
SEE DETAL
(TYP. 6 LOCATIONS)

STAGE 2A, 2B AND 2C

NOTES:

- STAGE 2 TO BEGIN UPON COMPLETION OF STAGE 1 AND WITH APPROVAL OF THE
RESIDENT ENGINEER.

— AL CONTRACTOR'S AGTIVITIES SHALL BE LIMITED TO THE STAGE 2 AREAS AS SHOWN.

~ STAGE 2A MAY BE COMPLETED DURING STAGE 1C PROVIDED RUNWAY 12--30 IS CLOSED.

~ AL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 25 FEET UNLESS
PRIOR APPROVAL GIVEN BY THE ENGINEER.

— CONTRACTORS EQUIPMENT MAY NOT DISRUPT FLIGHT OPERATIONS ON RUNWAY 8-26.
~ SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

~ RUNWAY 12--30 TO BE CLOSED WHILE ANY MARKINGS OR EDGE MARKERS PLACED
WITHIN 125’ OF THE RUNWAY 12-30 CENTERLINE.

%%Wmms AREMEW o oleﬂ % gTACiGiEC PROVIDED RUNWAY 12-30 IS
AND STAGE 2A PROCEDURES ARE FOLLOWED.)

~ CLOSE RUNWAY 12~30.

~ PLACE PAVEMENT MARKINGS WITHIN STAGE 2A LIMITS,

— REOPEN RUNWAY 12-30.

THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 28:

— PLACE LATHING AND WARNING TAPE AND BARRICADES AS SHOWN.

~ INSTALL TEMPORARY SOIL. EROSION CONTROL MEASURES AS REQUIRED,
- COMPLETE HAUL ROUTE

~ COMPLETE PARTIAL DEPTH PATCHES WITHIN STAGE 28 LIMITS.

- OVERLAY PAVEMENTS WITHIN STAGE 2B LIMITS.

~ FILL SHOULDERS ALONG PAVEMENT EDGES WITHIN STAGE 2B LIMITS.

= PLACE TOPSOIL, SEEDING AND MULCHING WITHIN STAGE 2B LIMITS.

— REMOVE HAUL ROUTE AND RESEED.

~ COMPLETE PAVEMENT MARKINGS AND RETROFLECTIVE TAXIWAY EDGE MARKERS WITHIN
STAGE 2B LIMITS.

- REMOVE LATHING AND WARNING TAPE AND BARRICADES AND SOIL EROSION CONTROL
MEASURES WHEN POSSIBLE.

THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 2C:

1~ cLoSE RUNWAY 12-30.
J — PLACE ALL REMAINING PAVEMENT MARKINGS AND RETROFLECTIVE TAXIWAY EOGE

MARKERS WITHIN THE RUNWAY 12-30 SAFETY AREA.
~ REOPEN RUNWAY 12-30.
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OVERLAY TAXIWAYS B, D AND E
REHABILITATE FRONTAGE APRON
PAVEMENT
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